

PROJECT APOLLO - SPRINT 2 RETROSPECTIVE NOTES

Date: 2026-04-30

What Went Well:

- Database connections are initialized.

What Didn't Go Well:

- Technical Debt: We are blocked by legacy ORM database migration. The dependency conflicts are severe, causing significant delays.
- Obsolete legacy ORM connector libraries are causing database conflicts.
- Waiting for legacy schema fixes took 5 days.

Action Items:

- Refactor legacy database libraries.
- Allocate budget for technical debt.