

PROJECT APOLLO - SPRINT 4 RETROSPECTIVE NOTES

Date: 2026-05-28

What Went Well:

- Legacy system was patched.

What Didn't Go Well:

- Infrastructure Outages: Major cloud provider outage in regional server zone, leaving API servers offline.
- Entire regional server deployment was delayed due to data center server blackout.
- Cumulative project delays have reached 4 weeks due to severe technical debt blockers and regional infrastructure issues.

Action Items:

- Setup secondary failover cloud provider.
- Address legacy code dependency debt.