

PROJECT NEBULA - SPRINT 2 RETROSPECTIVE NOTES

Date: 2026-04-30

What Went Well:

- Checkout design is stable.

What Didn't Go Well:

- Scope Creep: Client requested checkout redesign with dynamic tax, pricing, and multi-currency conversions.
- This mid-sprint scope change added 35% scope expansion.
- Additional requirements caused Sprint 2 checkout task delays of 6 days.

Action Items:

- Minimize mid-sprint client requirement changes.
- Enforce scope lock.