

PROJECT NEBULA - SPRINT 4 RETROSPECTIVE NOTES

Date: 2026-05-28

What Went Well:

- Payment vendor credentials updated successfully.

What Didn't Go Well:

- Resource Constraints: Team was short-staffed because two developers were pulled to assist another critical project.
- Having 2 core devs unavailable and on leave resulted in 12 developer-days lost.
- The project release is delayed by 5 weeks cumulative due to scope creep, payment vendor API blockers, and bugs.

Action Items:

- Prevent pulling team resources mid-project.
- Cross-train fallback engineers.