

PROJECT PHOENIX - SPRINT 2 RETROSPECTIVE NOTES

Date: 2026-04-30

What Went Well:

- Database schemas are stable.
- Basic auth is implemented.

What Didn't Go Well:

- Scope Creep: We added social login and MFA support mid-sprint. This expanded the sprint scope by 35%.
- The authentication tasks took longer than expected because of the added requirements.
- Developer B worked overtime to complete the social logins but MFA is still in progress.

Action Items:

- Lock scope at the beginning of the sprint.
- Reject mid-sprint change requests.