

PROJECT PHOENIX - SPRINT 4 RETROSPECTIVE NOTES

Date: 2026-05-28

What Went Well:

- Payments gateway was successfully integrated after the vendor API issue resolved in Sprint 3.

What Didn't Go Well:

- Resource Constraints: Developer D and Developer E (our core frontend engineers) fell down with severe flu during Sprint 4.
- This resulted in a total of 10 man-days lost.
- The analytics dashboard panels and graph widgets could not be completed on time.
- The final release of Project Phoenix is delayed by 6 weeks cumulative (2 weeks from Sprint 3 API blocker + 4 weeks from Sprint 4 resource constraints).

Action Items:

- Build a cross-training plan so backend developers can assist with frontend tasks.
- Schedule buffer days.